SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 4:21AM
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Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: -Jan-
iary 210 ons . alendar Day: 856 .ae 12-Jan 2012. Thu.rsday 04-SE-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Cable Hauling
[]

Strand #2 was completed yesterday, so it was unfloated to its free hanging position today. Also, prep work
was ongoing for strand #3 installation.

Tony Costa's crews were working near the Tower saddle for the entire shift. CJ Biskner's crew was spread
out throughout various sites around the bridge. The labor listed below is for his entire crew.
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Work at the Tower saddle:

- At 07:00, shift started.

- From 07:45 until 08:00, the floating winch supporting strand #2 in the South main-span was let off, and
strand #2 was free hanging.

- From 08:10 until 08:30, the floating winch supporting strand #2 in the North main-span was let off, and
strand #2 was free hanging.

- From 08:30 until 08:40, the floating winch supporting strand #2 in the South side-span was let off, and
strand #2 was free hanging.

- From 08:40 until 08:50, the floating winch supporting strand #2 in the North side-span was let off, and
strand #2 was free hanging.

- From 09:30 until the end of the shift, the crew weas working to prepare for strand #3 installation.

- At 13:10, strand #3 was floated in the North main-span.

- From 13:30 until 14:15, a 360 degree twist was removed from strand #3 in the North side-span. -- Note:
After hauling, this span had only some localized twist up to 180 degrees. However, when the strand was
floated, the rigging was placed on the wrong side of the floating clamp, which added another 180 degrees
of twist, resulting in the 360 degree twist that was removed today.

- From 14:30 until 14:45, | walked the South side-span to check the twist was correctly removed from
strand #3. It was removed, and strand #3 does not have any twist in the South side-span.

- From 15:00 until 16:00, | marked the inspection lines in the North and South troughs for strands #3 and
#4. This line was marked 63mm from the bottom of the troughs, and will help in determining the height of
the strand bundle of the strand after installation.

- At 15:20, strand #3 was floated in the South main-span.

- At 16:40, hauling of strand #4 was started.

- At 17:00, hauling of strand #4 was ended. The current position of the haul frame is about 1/4 up the
North main-span catwalk.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 210 Date: 12-Jan-2012 Thursday
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 l:|
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE MULATO 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 0.00 10.00 D
Ironworker FOR CHRISTOPHER BISKNER 8.00 2.00 0.00 10.00 D
Operator JNM HOWARD SCHROYER 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
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